



# **US LHC Accelerator Research Program**

***bnl - fnal- lbnl - slac***

## **LARP Collaboration Meeting 13**

November 4-6, 2009

### **Materials – Conductor R&D** **and Procurement**

**Arup K. Ghosh (BNL)**




## Outline

- Conductor Procurement
  - Specifications
  - Planned purchase
  - Present Inventory
- Strand R&D
- Conclusions



# Nb<sub>3</sub>Sn HQ-Strand Specification LARP-MAG-M-8002 Rev-B (54/61)

Process	Ternary RRP Nb <sub>3</sub> Sn
Strand Diameter, mm	0.8 – 1.0 ± .003
J <sub>c</sub> (12 T) at 4.2 K, A/mm <sup>2</sup>	≥ 2650
J <sub>c</sub> (15 T) at 4.2 K, A/mm <sup>2</sup>	>1400
D <sub>s</sub> , μm (subelement diameter)	< 100
J <sub>s</sub> , A/mm <sup>2</sup>	>3000
Cu-fraction, %	53 ± 3
RRR (after full reaction)	≥ 60
Twist Pitch, mm	14 ± 2
Twist Direction	right-hand screw
Minimum Piece length, m	350
High temperature HT duration, h	≥ 48



*Increased Copper spacing*



# Nb<sub>3</sub>Sn HQ-Strand Specification LARP-MAG-M-8002 Rev-C

*RRP 108/127 with increased Copper*

Process	Ternary RRP Nb <sub>3</sub> Sn
Strand Diameter, mm	0.7 - 0.8 ± .003
Jc(12 T) at 4.2 K, A/mm <sup>2</sup>	≥ 2650
Jc(15 T) at 4.2 K, A/mm <sup>2</sup>	≥ 1400
D <sub>s</sub> , μm (sub-element diameter)	< 60
J <sub>s</sub> , A/mm <sup>2</sup>	> 3000
Cu-fraction, %	53 ± 2
RRR (after full reaction)	≥ 60
Twist Pitch, mm	14 ± 2
Twist Direction	right-hand screw
Minimum Piece length, m	350
High temperature HT duration, h	≥ 48





# Conductor Procurement

- In FY09

- Took delivery of 85 kg of 54/61 at 0.8 mm
- A second 75 kg order placed in Aug'08
  - Strand design 54/61
  - Delivered in Aug '09
- Ordered 88 Kg of wire Mar-09
  - Initial spec for 54/61 ⇒ Changed to 108/127
  - Delivery in Jan-31-10
- 67 kg of 108/127 wire ordered Sep-09
  - Delivery Aug-10
- Pending order 67 kg of 108/127

- In FY10

- Plan to order 300 kg of wire
- Since FY06 LARP has purchased ~ 1000 Kg of RRP wire



## LARP Procurements for HQ

Order Date	Ship Date	Adjusted Ship Date	Quantity, kg	Actual Completed, kg	PO	Billet No.	Cables	
8/30/07	2/28/08	at LBNL	180	37.1, 30.2, 36.6, 38.9, 39.2	6826007	10400 104251 10428 10429 10433	982R TQ 991R-HQ 1000R-HQ	Rev-F RRP-108/127
4/15/08	12/1/08	at LBNL	85	29.1, 35.0, 21.6	6846777	10957, 10958, 10973	992R-HQ	HQ-Conductor 54/61
9/8/08	7/31/09	at LBNL	75	13.2, 28.7, 33.5	582020	11558, 11559		HQ-Conductor 54/61
3/3/09	1/31/10		88		584829			HQ-Conductor 108/127
9/3/09	8/31/10		67		588061			HQ-Conductor 108/128
11/31/09	11/31/10		67		Pending			HQ-Conductor 108/129



## Conductor Inventory Summary

- 78 kg of 0.7 mm wire for 2-3 UL's of LQ
- 60 kg of 54/61- 0.7 mm wire from five billets available for practice coils and cable
- RRP 54/61 (increased spacing)
  - 105 kg at 0.8 mm
- RRP 108/127 (increased spacing)
  - 28 kg at 0.8 mm (some in short lengths)



## Strand Production

	HQ- 54/61 kg	108/127 kg	MAGNET	Strand Req. kg	LQ 54/61 kg	108/127 kg	HQ 54/61 kg
Oct-07					386	0	
Nov-07			LQ01-C03-PC	28	359	0	
Dec-07					359	0	
Jan-08			LQ01-C04	26	333	0	
Feb-08		180	LQ01-C06/C07	51	282	180	
Mar-08					282	180	
Apr-08					282	180	
May-08			LQ01-C08/C09	51	231	180	
Jun-08			TQS03	35	231	145	
Jul-08					231	145	
Aug-08					231	145	
Sep-08					231	145	
Oct-08			LQ-C10/C11	51	180	145	
Nov-08					180	145	
Dec-08	85				180	145	85
Jan-09					180	145	85
Feb-09	13		HQ-987R	23	180	117	75
Feb-09			HQ-C03	23		94	
Mar-09			LQ-C12/C13	51	129	94	75
Mar-09			HQ-PC-C01/C02 *	32	129	94	43
Apr-09					129	94	43
May-09			LQ-C14/C15	51	78	94	43
Jun-09					78	94	43
Jul-09					78	94	43
Aug-09	62		HQ-C04/C05/C06/C07	66	78	28	105
Sep-09					78	28	105
Oct-09					78	28	105





# Strand Production


	HQ- 54/61 kg	108/127 kg	MAGNET	Strand Req. kg	LQ 54/61 kg	108/127 kg	HQ 54/61 kg
Nov-09			LQ-C16/C17	51	27	28	105
Dec-09					27	28	105
Jan-10		88			27	116	105
Feb-10					27	116	105
Mar-10			HQ-C08/09	36	27	80	105
Apr-10					27	80	105
May-10					27	80	105
Jun-10					27	80	105
Jul-10					27	80	105
Aug-10		68			27	148	105
Sep-10					27	148	105
Oct-10					27	148	105
Nov-10		68			27	216	105
Dec-10					27	216	105
Jan-11							
Feb-11							
Mar-11							
Apr-11							
May-11							
Jun-11							
Jul-11							
Aug-11							
Sep-11							
Oct-11							
Nov-11							



## Strand R&D

- Strain Cycling Experiment
- Determine whether strain cycling at RT can degrade  $I_c$
- Use 0.7 mm LQ strand
- Measurements done at NIST  
–Najib Cheggour

# Room-Temperature Strain Cycling Effect





RRP 8781-2 (Ta)  
54/61 —  $\phi$  0.7 mm  
Non-Cu: 53.9 %  
HT: 640 °C/48 hours


$\epsilon_{irr,0} \sim 0.04 \%$

Strain cycling at RT (as small as 10 cycles), at  $\epsilon_{RT} \approx \epsilon_{max, 4K}$  (**close to  $\epsilon_{irr, 4K}$** ), damages  $I_c$  and  $n$ -value

Due to a smaller pre-compression at RT, RRP wire is more sensitive to strain damage at RT than at 4 K





# Room-Temperature Strain Cycling Effect



RRP 8781-2 (Ta)  
 54/61 —  $\phi 0.7$  mm  
 Non-Cu: 53.9 %  
 HT: 640 °C/48 hours  
 $\epsilon_{irr,0} \sim 0.04$  %

Damage from RT strain cycling was seen on multiple samples





- There are new results from a study of Ti-doped RRP wires that suggest that Ti-doped wires are more strain tolerant than Ta-doped wire
  - Wire for study used CDP developed billets
    - 54/61 (9415) and 108/127(9416)
  - These will be presented by Najib at the LTSW at Monterey next week. 🗨️ stay tuned.



## Summary

- Present Procurement Plan
  - All wire will be of the RRP 108/127 type 0.7-0.8 mm
  - The planned purchases will satisfy the needs of the HQ program.
  - Long term plan has not been developed.
  - Lead time for strand is now 12-13 months
    - Note: OST has very significant ITER production work