
LARP PROGRAM   $11,138k FY06 Funding
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W.B.S. 1.0  ACCELERATOR SYSTEMS  $3,684k FY06 Funding
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W.B.S. 1.1  INSTRUMENTATION  $1,635k FY06 Funding
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W.B.S. 1.2  COMMISSIONING     $879k FY06 Funding
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W.B.S. 1.3  COLLIMATION  $500k FY06 Funding
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W.B.S. 1.4  ACCELERATOR PHYSICS    $670k FY06 Funding
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W.B.S. 2.0  MAGNET R & D   $5,817k FY06 Funding
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W.B.S. 2.1  DESIGN STUDIES   $416k FY06 Funding
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W.B.S. 2.2  MODEL MAGNET R & D   $2,397k FY06 Funding
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W.B.S. 2.3  SUPPORTING R & D   $1,982k FY06 Funding
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W.B.S. 2.4.1.1 and 2.4.1.2  MATERIALS STRAND & CABLE R&D 
$648k FY06 Funding
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W.B.S. 2.4.1.3  MATERIALS: PROCUREMENT  $374k FY06 
Funding
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W.B.S. 3.0  PROGRAM MANAGEMENT   $1,499k FY06 Funding
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