


LHC@FNAL

Erik Gottschalk




Overview




- **LHC@FNAL status**
- **Activities in February**




LHC@FNAL Space



LARP



— We have been asked to consider office space in the Mezzanine.




Each console has:

- 2 console PCs
- 1 fixed-display PC
- 1 Polycom V500 (??)
- 1 projector (1280x768)
- 1 VGA2WEB device



Status



LHC@FNAL construction is essentially completed!! (Project Manager: Elvin Harms)

LARP

Network - installed, upgrade switch to add more “external” ports

Wireless network - available, upgrade to improve signal

Network and VGA cables - installed

PCs - installation completed by Friday

Monitors - installed

Video cards - installed

Projectors - three installed, remaining two installed this afternoon

Server at FCC - installed and operational

Web server - operational

Polycom V500 - used at CDF, Elliott is investigating purchase of 4 for consoles

1-East installation - completed in the next few days

Telephones - installation completed by Friday

Video matrix switching - on hold until PCs are operational

Mac Pro for Outreach - needs to be installed

Apple TV - purchase order placed Tuesday, shipment in February

Status displays - need a hardware plan for “outside” status displays


VRVS PC - purchase of Elliott-style PC

Webcam enclosure for exterior - need installation plan for Preveessin

VGA2WEB devices - on hold until PCs are operational



Family Open House




LARP

- Plywood wall removed on Feb. 8, 2007.
- Open House scheduled for Feb. 11 (Sunday), 1-5 pm.
- Expect approx. 2000 visitors
- LHC@FNAL has not been listed in the announcement. This was deliberate.
- A few (3 or 4) scientists will be available to answer questions.
- Scientists will be “trained” to downplay answers to questions from reporters. The Open House is not an opportunity for a newspaper to “break the news” about remote operations at Fermilab.
- One docent assigned to help with questions and to help with crowd control.
- Tour groups of 5 - 10 people accompanied by a scientist may optionally use 1-East to provide a closer look at the Ops. Center.
- VMS slideshow will be displayed on the Public Display.




LHC@FNAL Open House



- Open House will be announced at All Experimenters' Meeting on Feb. 5 and in Fermilab Today.
- LHC@FNAL Open House scheduled for Feb. 12 (Monday), 3-4 pm.
- Expect approx. 200 visitors (100 invited + 100 coffee-break people)
- Approx. 600 cookies!
- No ribbon-cutting ceremony, but Pier will address visitors.
- Visitors will be allowed into the Ops. Center and 1-East.



Grand Opening



- Date has not been set.
- James Gillies (CERN Press Office) plans to attend
- Discussions continue with regard to dates and who will be invited.